COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2015

ESTI MATE SUMVARY 15:51: 11
CONTI D C20172 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20172- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TI ME ALLOW 125 CALENDAR DAYS
SH 85, 1-25 TO B STREET OVERLAY PERCENT TI ME: 0.80 ORI G TI VE ALLOW 125 CALENDAR DAYS
PRQJECT NO. NHO851- 008
SH 85, 1-25 TO B STREET OVERLAY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 09/ 11/ 2015 DATE TI ME STARTED 08/03/2015
2635 DELTA DRI VE DATE LET 05/ 14/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 11/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 09/ 2015 DATE ACCEPTED
COLORADO SPRI NGS CO 80910 (719) 392- 4207 DATE NOTI CE TO PROCEED 08/ 03/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,317, 424. 61 PARTI Ol PATI NG $ 200, 055. 28 $ 200, 055. 28
AWARD PRQJECT AMT: $ 4,950, 268. 61 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 3.76% TOTAL EARNI NGS 200, 055. 28 200, 055. 28
FUNDS AVAI LABLE: $ 5,117,369.33 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 200, 055. 28 200, 055. 28
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,001. 66 -6, 001. 66
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 194, 053. 62 194, 053. 62
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 194, 053. 62 194, 053. 62
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 194, 053. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20172

PCN: 20172-BI D

PRQJECT: NHO851- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00200

*Renoval of Sidewal k

0015 202-00201

*Renoval of Curb

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00206

0030 202-00240

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-01130

*Renoval of Quardrail Type 3

0050 202-01180

Renoval of Median Barrier

0055 202-01300 *Renoval of End Anchor age

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

200. 000
EACH
9. 35000
43. 000
SY
24.87000
2,914. 000
LF
8. 70000
705. 000
LF
9. 95000
300. 000
SY
37. 30000
150, 999. 000
SY
2.80000
25. 000
EACH
124. 69000
6. 000
EACH
77.93000
2,219. 000
LF
2.41000
104. 000
LF
80. 83000
10. 000
EACH

132. 80000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
135. 000
135. 000

0. 000
71. 600
71. 600

0. 000
21, 011. 000
21, 011. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 11/ 2015

15:51: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1,343.25
1,343.25
2, 670. 68
2, 670. 68
58, 830. 80
58, 830. 80
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NH0851- 008 ESTI MATE NO 0001 15:51:11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
301. 81000 0. 000 0.00
0065 207-00205 Topsoi | 20. 000 0. 000
CcY 0. 000 0. 00
80. 27000 0. 000 0. 00
0070 208-00005 *Er osi on Log 20. 000 0. 000
LF 0. 000 0. 00
26. 90000 0. 000 0. 00
0075 208-00020 *Silt Fence 2, 000. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0080 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 2,102. 23
2,102. 23000 1. 000 2,102. 23
0085 208- 00051 *StormDrain Inlet Protection (Type 1) 340. 000 0. 000
LF 42.000 322.14
7.67000 42.000 322.14
0090 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
4,297. 21000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
123. 66000 0. 000 0. 00
0100 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
259. 69000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
208. 78000 0. 000 0. 00
0110 208-00107 *Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
123. 66000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQIECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00205 *Erosion Control Supervisor 80. 000 0. 000
HOUR 0. 000 0. 00
222.59000 0. 000 0. 00
0120 210-00831 *Reset Traffic Signal Head 6. 000 0. 000
EACH 0. 000 0. 00
2,337. 60000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 48. 000 0. 000
EACH 0. 000 0. 00
585. 39000 0. 000 0. 00
0130 210- 04050 Adj ust Val ve Box 18. 000 0. 000
EACH 0. 000 0. 00
312.21000 0. 000 0. 00
0135 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
12, 335. 17000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
16, 756. 04000 0. 000 0. 00
0145 212- 00050 *Sod 240. 000 0. 000
SF 0. 000 0. 00
2.47000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
28, 348. 00000 0. 000 0. 00
0155 213-00061 *Mil ch Tacki fier 110. 000 0. 000
LB 0. 000 0. 00
24.73000 0. 000 0. 00
0160 240- 00000 *WIdlife Biologist 10. 000 0. 000
HOUR 0. 000 0. 00
265. 87000 0. 000 0. 00
0165 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
173. 13000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 240-00020 *Netting 15. 000 0. 000
SY 0. 000 0. 00
160. 76000 0. 000 0. 00
0175 304- 09000 Aggregate Base Course (Special) 270. 000 0. 000
CY 0. 000 0. 00
31.57000 0. 000 0. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 28.730 5, 029. 47
175. 06000 28.730 5, 029. 47
0185 403-34821  Hot M x Asphalt (Gading SX) (100) (PG 58-28) 6, 531. 000 0. 000
TON 1, 338.720 108, 168. 58
80. 80000 1, 338.720 108, 168. 58
0190 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 20, 762. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0. 00
0195 411-10255  Enulsified Asphalt (Sl ow Setting) 22, 492. 000 0. 000
GAL 0. 000 0. 00
3. 02000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 445. 000 0. 000
LF 0. 000 0. 00
25. 65000 0. 000 0. 00
0205 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 297. 79000 0. 000 0. 00
0210 606-01460 *Medi an Ter m nal 2. 000 0. 000
EACH 0. 000 0. 00
4,225. 37000 0. 000 0. 00
0215 606- 02003 *End Anchor age (Nonfl ared) 10. 000 0. 000
EACH 0. 000 0. 00
2,173. 05000 0. 000 0. 00
0220 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
6. 99000 0. 000 0. 00



CONTI D: C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NH0851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608- 00000 *Concrete Sidewal k 27.000 0. 000
Sy 0. 000 0. 00
80. 83000 0. 000 0.00
0230 608-00010 *Concrete Curb Ranp 392. 000 0. 000
5% 22.700 4,092. 81
180. 30000 22.700 4,092. 81
0235 609-21020 *Curb and Gutter Type 2 (Section II-B) 706. 000 0. 000
LF 45. 500 1,131.59
24. 87000 45. 500 1,131.59
0240 609-60011 *Curb Type 6 (Section M 2, 914. 000 0. 000
LF 0. 000 0. 00
6. 67000 0. 000 0.00
0245 612-00001 *Del i neator (Type I) 214. 000 0. 000
EACH 0. 000 0. 00
34. 29000 0. 000 0.00
0250 612-00002 *Del i neator (Type I1) 105. 000 0. 000
EACH 0. 000 0. 00
37. 41000 0. 000 0.00
0255 612-00003 *Del i neator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
40. 52000 0. 000 0.00
0260 614-00011 *Sign Panel (Qass I) 2.000 0. 000
SF 0. 000 0. 00
46. 76000 0. 000 0.00
0265 614-00012 *Sign Panel (Oass I1) 18. 000 0. 000
SF 0. 000 0. 00
77.93000 0. 000 0.00
0270 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
935. 16000 0. 000 0.00
0275 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

3, 896. 00000 0. 000



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
54, 326. 19000 0. 000 0. 00
0285 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
239, 700. 58000 0. 000 0. 00
0290 626- 01000 *Public Information Services 1. 000 0. 000
LS 0.120 695. 37
5, 794. 79000 0.120 695. 37
0295 627-00005 *Epoxy Pavenent MarKking 493. 000 0. 000
GAL 0. 000 0. 00
85. 01000 0. 000 0. 00
0300 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 771. 000 0. 000
GAL 0. 000 0. 00
60. 90000 0. 000 0. 00
0305 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 314. 000 0. 000
SF 0. 000 0. 00
19. 03000 0. 000 0. 00
0310 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3, 067. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 30000 0. 000 0. 00
0315 630- 00000 *Fl aggi ng 1, 200. 000 0. 000
HOUR 0. 000 0. 00
36. 53000 0. 000 0. 00
0320 630-00007 *Traffic Control I|nspection 2.000 0. 000
DAY 0. 000 0. 00
179. 07000 0. 000 0. 00
0325 630-00012 *Traffic Control Managenent 125. 000 0. 000
DAY 7.000 7,270. 20
1, 038. 60000 7.000 7,270. 20
0330 630-80002 *Fl ashi ng Beacon (Sol ar) 10. 000 0. 000
EACH 0. 000 0. 00

3, 008. 36000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
71. 63000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 0. 000
EACH 4.500 96. 71
21. 49000 4. 500 96. 71
0345 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 0. 000
EACH 6. 000 429.78
71. 63000 6. 000 429.78
0350 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
78. 79000 0. 000 0. 00
0355 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
5, 730. 21000 0. 000 0. 00
0360 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,148. 83000 0. 000 0. 00
0365 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 0. 000
EACH 50. 000 3,939.50
78. 79000 50. 000 3,939.50
0370 630-80370 Concrete Barrier (Tenporary) 600. 000 0. 000
LF 0. 000 0. 00
27.16000 0. 000 0. 00
0375 630- 80380 *Traffic Cone 600. 000 0. 000
EACH 65. 000 465. 40
7.16000 65. 000 465. 40
0380 630-85011 I npact Attenuator (Tenporary) 40. 000 0. 000
DAY 0. 000 0. 00
250. 70000 0. 000 0. 00
0385 630-85041 *Mobi | e Attenuator 150. 000 0. 000
DAY 0. 000 0. 00
608. 83000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20172-BI D ESTI MATE RUN 09/ 11/ 2015
PRQIECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 23, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70018 F/ A Roadway Snoot hness | ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 46, 000. 000 0. 000
FA 170. 980 170. 98
1. 00000 170. 980 170. 98
0410 700-70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/' A Quality Incentive Paynent 75, 540. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70031 F/ A | NTERI M SURFACE REPAI R 30, 056. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70034 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70100 F/ A Rel ocate UWility 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,521,730.46 $ 196,759.49% 196, 759. 49
CAT NOO300 STR J-18-M
0435 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 897. 000 0. 000
SY 0. 000 0. 00
5. 57000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR J-18-M
0440 202-00453 Renoval of Portions of Present Structure (C ass 2) 531. 000 0. 000
SY 0. 000 0. 00
317.51000 0. 000 0. 00
0445 202- 00460 Renoval of Portions of Present Structure (C ass 3) 35. 000 0. 000
SY 0. 000 0. 00
482. 90000 0. 000 0. 00
0450 210-00425 *Reset Bridge Railing 569. 000 0. 000
LF 0. 000 0. 00
162. 98000 0. 000 0. 00
0455 403-34851  Hot M x Asphalt (Gading SX) (100) (PG 64-28) 312. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0. 00
0460 515-00120 Wat er pr oof i ng (Menbr ane) 1, 897. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0465 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 56. 000 0. 000
LF 0. 000 0. 00
338. 03000 0. 000 0. 00
0470 518-03000 Sawi ng and Seal i ng Bridge Joint 140. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0. 00
0475 601-06100 Concrete (Patching) 66. 000 0. 000
CY 0. 000 0. 00
2,897.40000 0. 000 0. 00
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 650. 000 0. 000
LB 0. 000 0. 00
3. 62000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 575, 365.22 $ 0.00% 0. 00
CAT NOO301 STR J-18-B
0485 202-00240 *Renoval of Asphalt Mat (Pl aning) 70. 000 0. 000
SY 0. 000 0. 00
2.80000 0. 000 0. 00



CONTI D C20172

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PON: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STR J-18-B
0490 202-00425 *Renoval of Bridge Railing 46. 000 0. 000
LF 0. 000 0. 00
171. 43000 0. 000 0. 00
0495 403-34851  Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 8. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0. 00
0500 518-03000 Sawi ng and Seal i ng Bridge Joint 55. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0. 00
0505 606-11010 *Bridge Rail Type 10R 46. 000 0. 000
LF 0. 000 0. 00
199. 20000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 19, 604.40 $ 0.00% 0. 00
CAT NO0302 STR 1-17-R
0510 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 125. 000 0. 000
SY 0. 000 0. 00
5.57000 0. 000 0. 00
0515 403-34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 185. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0. 00
0520 515-00120 Wat er pr oof i ng (Menbr ane) 1, 125. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0525 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 60. 000 0. 000
LF 0. 000 0. 00
338. 03000 0. 000 0. 00
0530 518-03000 Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 0. 000 0. 00
30. 18000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 68, 525.65 $ 0.00% 0. 00
CAT NO0303 STR 1-17-CO
0535 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 917. 000 0. 000
SY 0. 000 0. 00
5.57000 0. 000 0. 00



CONTI D C20172 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20172-BID ESTI MATE RUN 09/ 11/ 2015
PRQJECT: NHO851- 008 ESTI MATE NO 0001 15:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 STR 1-17-CO
0540 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 151. 000 0. 000
TON 0. 000 0. 00
87. 44000 0. 000 0. 00
0545 515-00120 Wat er pr oof i ng (Menbr ane) 917. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0550 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 200. 000 0. 000
LF 0. 000 0. 00
338. 03000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 104,733.97 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0555 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0.120 1, 535. 62
12, 796. 84000 0.120 1, 535. 62
0560 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0.120 1, 608. 06
13, 400. 46000 0.120 1, 608. 06
0565 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0.120 152. 11
1, 267. 61000 0.120 152. 11
CAT 0400 CURRENT AMI $ 27,464.91 % 3,295.79% 3,295.79
PRQIECT TOTAL CURRENT AMI $ 5,317,424.61 % 200, 055.28 $ 200, 055. 28



